Morton County Road Commission Meeting
Morton County Highway Departmént, 2916 37'" St NW, Mandan, ND 58554
July 17, 2019

Commission members Present: Kyle Kirchmeier, Ron Leingang, Travis Wolf, Roger Hille (telephone)
Commission members Absent: Jackie Buckley

Others present: John Saiki, Chad Schneider, Travis Coyle, JoAnne Coyle, Ryan Rykowsky, Ryan Schuehle, Katie
DeWitt

The meeting was called to order at 9:00 AM by Chairman Ron Leingang.

The agenda was amended to move item 2 Travis Coyle — Property Dispute to Item 1, since Travis attended in
person. Motion to approve Agenda by Roger, Travis Wolf 2

Kyle made a motion to approve the minutes from the previous meeting, Travis Wolf 29,

1. Travis outlined some of the issues he had regarding the sight distance issues that his neighbor has
caused by construction of his fence. He also discussed other issues such as the fence being built,
livestock being kept on the property and the neighbor storing material and equipment on Travis’
property. When Roger returns to the area, he, Ron and John Saiki will arrange a time to meet with
Travis on his property in Breien. Travis said he has a survey completed on East end of his property,
but not for the entire length. Roger said that the entire property would have to be surveyed, we
can’t just project a property line using GPS from two known paints to establish a property line and
corner.

Monthly updates

Design Projects —Sims Design — Bid Opening has been moved to October due to delays in obtaining the Corps
of Engineers 404 permit. That is in process. Plans are complete. Little Heart (Laubner) Bridge — design is
continuing. Youngtown — negotiations are continuing with AE2S for design.

Construction / Culvert Replacements — Almont Construction has started. Swingen should be driving piling
next week on Pier 3. Slide Repair on 139 has started and should be completed in less than two weeks. After
the slide repair is complete, work will start on our bridge replacement North of Glen Ullin. Willow Road
Special Assessment District design was discussed, informing the Road Commission on the status of the design
and petition. Graveling continues, 28 miles have been completed. 240 loads from the Neuss Pit have been
stockpiled for the Landfill Road which should be completed after Labor Day.

Budget / Cash Flow spreadsheet was reviewed.

There was a motion made and second at 10:07 to adjourn. Motion passed and meeting was adjourned.




